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& FEMA Applicant and USACE Managed Debris FEMA-1603-1607
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1603 - Katrina

USACE Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)

Curbside 19,488,679 18,888,476 96.9% $40.00 $779,547,160.00 $755,539,040.00

PPDR* 1,922,650 1,230,875 84.0% $40.00 $76,906,000.00 $49,235,000.00

DEMO** 6,120,602 1,414,352 23.1% $40.00 $244 824,080.00 $56,574,080.00

Waterways 124,203 124,203 100.0% $47.00 $5,837,541.00 $5,837,541.00

Ditches 105,000 25,674 24.5% $47.00 $4,935,000.00

TOTALS 27,761,134 21,657,906 78.0% $1,112,049,781.00 $867,185,661.00

Applicant Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)

Curbside 19,122,983 17,997,887 94.1% $40.00 $764,919,320.00 $719,915,480.00

PPDR* 1,706,915 1,497,890 87.8% $40.00 $68,276,600.00 $59,915,600.00

DEMO** 4,602,500 1,512,750 32.9% $40.00 $184,100,000.00 $60,510,000.00

Waterways 58,370 52,263 89.5% $47.00 $2,743,390.00 $2,456,361.00

Ditches 7,000 0

TOTALS 25,497,768 21,060,790 82.6% $1,020,039,310.00 $842,797,441.00

USCG Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)

Waterways 93,457 50,211 53.7% $81.00 $7,570,017.00 $4,067,091.00

TOTAL of Katrina 53,352,359 42,768,907 80.2% $2,139,659,108.00 $1,714,050,193.00
1607- Rita

USACE Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)

Curbside 6,214,760 6,214,760 100.0% $40.00 $248,590,400.00 $248,590,400.00

PPDR 283,285 283,285 100.0% $40.00 $11,331,400.00 $11,331,400.00

DEMO 291,074 291,074 100.0% $40.00 $11,642 960.00 $11,642,960.00

Water Ways and

Ditches 54,000 0 0.0% $47.00 $2,538,000.00 $0.00

TOTALS 6,843,119 6,789,119 99.2% $271,564,760.00 $271,564,760.00

Applicant Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)

Curbside 1,663,915 1,662,832 99.3% $40.00 $66,556,600.00 $66,113,280.00

PPDR 134,400 133,200 99.1% $40.00 $5,376,000.00 $5,328,000.00

DEMO 22,250 20,750 93.3% $40.00 $890,000.00 $830,000.00

Water Ways and

Ditches 301,852 44 947 14.9%

TOTALS 2,122,417 1,851,729 87.2% $72,822,600.00 $72,271,280.00

*PPDR based on estimg 355,852 355,852

**Demo based on estimates

Total of Rita | 8,965,536 8,640,848| 96.38% 44,753,955 $344,387,360.00 $343,836,040.00




62,317,895 51,409,755
TOTALS
Target Date for
Parameter Amount Expected (CY) Amount to Date (CY) Percent Complete Completion Rita/Katrina Comment
USACE Debris 27,909,374 26,617,396 95.37% Oct 06 / June 07
Applicant Debris 22,628,213 21,281,809 94.05% Nov 06 / Mar 07
Waterways and Ditches
(USACE & App
Combined) 650,425 247,087 37.99% Nov 06 /Dec 0B
Water Ways US Coast
Guard 93,457 50,211 Mar 07
USACE Demolition 6,411,676 1,705,426 26.60% Oct 06 / Sept 07
Applicant Demalition 4,624,750 1,533,500 33.16% Nov 06 / May 07 St. Bernard = 10,000 structures, 25 structures/day. Total 13 months - 6/07
Totals 62,317,895 51,435,429 82.5%

COST TOTAL

Debris Removed cost at $40/CY &$47/CY for waterways to date
$2,053,819,142.00




1603 - Katrina
USACE Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)
Curbside 19,488,679 18,888,476 96.9% $40.00 $779,547,160.00 $755,539,040.00
PPDR* 1,822,650 1,230,875 64.0% $40.00 $76,906,000.00 $49,235,000.00
DEMO** 6,120,602 1,414,352 23.1% $40.00 $244 824,080.00 $56,574,080.00
Waterways 124,203 124,203 100.0% $47.00 $5,837,541.00 $5,837,541.00
Ditches 105,000 25,674 24,5% $47.00 $4,935,000.00
TOTALS 27,761,134 21,657,906 78.0% $1,112,049,781.00 $867,185,661.00
Applicant Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)
Curbside 19,122 983 17,997,887 94.1% $40.00 $764,919,320.00 $719,915,480.00
PPDR* 1,706,915 1,497,890 87.8% $40.00 $68,276,600.00 $59,915,600.00
DEMO** 4,602,500 1,512,750 32.9% $40.00 $184,100,000.00 $60,510,000.00
Waterways 58,370 52,263 89.5% $47.00 $2,743,390.00 $2,456,361.00
Ditches 7,000 0
TOTALS 25,497,768 21,060,790 82.6% $1,020,039,310.00 $842,797,441.00
USCG Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)
Waterways 93,457 50,211 53.7% $81.00 $7,570,017.00 $4,067,091.00
TOTAL of Katrina 53,352,359 42,768,907 80.2% $2,139,659,108.00 $1,714,050,193.00

1607- Rita

USACE Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)
Curbside 6,214,760 6,214,760 100.0% $40.00 $248,590,400.00 $248,590,400.00
PPDR 283,285 283,285 100.0% $40.00 $11,331,400.00 $11,331,400.00
DEMO 291,074 291,074 100.0% $40.00 $11,642,960.00 $11,642,960.00
Water Ways and
Ditches 54,000 0] 0.0% $47.00 $2,538,000.00 $0.00
TOTALS 6,843,119 6,789,119 99.2% $271,564,760.00 $271,564,760.00
Applicant Estimate (CY) Actual (CY) %Complete Estimate Cost ($/CY) Debris Removed Cost ($/CY)
Curbside 1,663,915 1,652,832 99.3% $40.00 $66,556,600.00 $66,113,280.00
PPDR 134,400 133,200 99.1% $40.00 $5,376,000.00 $5,328,000.00
DEMO 22,250 20,750 93.3% $40.00 $890,000.00 $830,000.00
Water Ways and
Ditches 301,852 44,947 14.9%
TOTALS 2,122,417 1,851,729 87.2% $72,822,600.00 $72,271,280.00
*PPDR based on estimg 355,852 355,852
**Demo based on estimates
Total of Rita _ 8,965,536 m.mao.@ 96.38% 44 753,955 $344,387,360.00 $343,836,040.00




62,317,895

51,409,755

TOTALS

Target Date for

Parameter Amount Expected (CY) Amount to Date (CY) Percent Complete Completion Rita/Katrina Comment
USACE Debris 27,909,374 26,617,396 95.37% Oct 06 / June 07

Applicant Debris 22,628,213 21,281,809 94.05% Nov 06 / Mar 07

Waterways and Ditches

(USACE & App

Combined) 650,425 247 087 37.99% Nov 06 /Dec 06

Water Ways US Coast

Guard 93,457 50,211 Mar 07

USACE Demolition 6,411,676 1,705,426 26.60% Oct 06 / Sept 07

Applicant Demolition 4,624,750 1,533,500 33.16% Nov 06 / May 07 St. Bernard = 10,000 structures, 25 structures/day. Total 13 months - 5/07
Totals 62,317,895 51,435,429 82.5%

COST TOTAL

Debris Removed cost at $40/CY &$47/CY for waterways to date

$2,053,819,142.00






